

Attachment 1 – Expected timescale for trial mid-block road closure process

Step 1 – Preparation of information to allow VicRoads to prepare its report to Council	
Prepare scope, tender and appoint consultant to undertake traffic analysis	Late March to mid April 2019
Data collection and preparation of background information	Late March to mid April 2019
Traffic analysis performed by consultant	Mid April to late May 2019
Consultation with community and stakeholders following receipt of external traffic analysis	Early June to early July 2019
Finalise traffic report and provide information to VicRoads	Early July to late July 2019
Step 2 – VicRoads consider information and provide report to Council	
VicRoads prepare response to Council	Late July to early September 2019
Step 3 – Community consultation as per requirements of Section 223 of LGA 1989	
Prepare consultation material based on VicRoads report	Early September to mid September 2019
28-day consultation period as per LGA requirements	Mid September to mid October 2019
Review of consultation and preparation of Council report	Mid October to mid November 2019
Step 4 – Report to Council	
Report to Council meeting	First cycle of Council meetings in December 2019