

City of Yarra Tree Pruning Schedule

2019				
Month	Zone Area	Commencement Date	Expected Completion date	Suburbs
1-Jan	1	1/01/2019		Cremorne / Burnley
2-Feb			28/02/2019	Cremorne / Burnley
3-Mar	2	1/03/2019		Richmond (Swan St - Bridge Rd)
4-Apr			30/04/2019	Richmond (Swan St - Bridge Rd)
5-May	3	1/05/2019		Richmond (Bridge Rd - Victoria St)
6-Jun			30/06/2019	Richmond (Bridge Rd - Victoria St)
7-Jul	4	1/07/2019		Fitzroy
8-Aug			31/08/2019	Fitzroy
9-Sep	5	1/09/2019		Collingwood
10-Oct			31/10/2019	Collingwood
11-Nov	Annual sites	1/11/2019		Various (as per contract)
12-Dec			31/12/2019	Various (as per contract)

2020				
Month	Zone Area	Commencement Date	Expected Completion date	Suburbs
1-Jan	6	1/01/2020		Abbotsford
2-Feb			28/02/2020	Abbotsford
3-Mar	7	1/03/2020		Alphington
4-Apr			30/04/2020	Alphington
5-May	8	1/05/2020		Clifton Hill
6-Jun			30/06/2020	Clifton Hill
7-Jul	9			Fitzroy North
8-Aug		1/08/2020	31/08/2020	Fitzroy North
9-Sep	10			Carlton North & Princes Hill
10-Oct			31/10/2020	Carlton North & Princes Hill
11-Nov	Annual sites	1/11/2020		Various (as per contract)
12-Dec			31/12/2020	Various (as per contract)