# CHANGE ROOM WORKS UPDATE FITZROY SWIMMING POOL



**OCTOBER 2017** 



With stage 2 of the change room renovation works at Fitzroy Swimming Pool well underway below is an update of the works currently being conducted and our progress.

# **TIMELINES**

- > Works to the female change room set for completion in mid-November.
- > The family, accessible change rooms, on-deck showers and changing boxes are set for completion soon after.

Please note – the above time line indications are subject to change and are dependent upon contractors and suppliers completing tasks in line with the project plan. Any amendments to the project timelines will be communicated accordingly.

# **FRONT ENTRANCE RAMP WORKS**

Works on the redevelopment of the front entrance ramp began on Monday 23 October.

Works will be undertaken in two stages to enable ramped access at all times.

The first stage will be at the step entry end. These steps will be replaced with a compliant ramp. Once this end is completed works will move to the other end where the current ramp will become a step entry.

In the first stage of works there will a reduction in the number of bike parking spaces available at the front entrance to the venue. The reduction is due to temporary hoarding required for the works being conducted and to ensure there is a clear path for pedestrians along Alexandra Parade. We have secured additional temporary bike parking spaces to reduce the impact on our customers that require bike parking.

# **NEW LOCKERS**

New lockers will be arriving to Fitzroy Swimming Pool as part of a separate project and will be installed in December. The new lockers are RFID enabled with a simple and user friendly design. Members and visit pass holders will press their RFID enabled membership card or RFID band at the individual locker reader and the locker can be securely opened and closed.

With a quick glance, users can see via the lock's button position if a locker is free or in use.

Please note – There are no lockers planned for installation within the change room. Lockers will be in the reception area, in the outdoor enclosure, in the alcove off the female change room, near the shower pod, the family change courtyard and at the end of the toddler pool.





# IMPROVEMENT WORKS TO THE MALE CHANGE ROOM

Post the completion of the works to the female change room, the male change room will be closed for 3 days to allow for defect works to occur in this space. During the 3 day closure the following will occur:

- Floors will be levelled
- Privacy screen will be modified > The island bench seat will be expanded
- Support structure of the 'U' shaped bench modified
- The accessible toilet/shower rails will be modified to enable appropriate operation of the shower seat
- Lighting upgrades
- Additional painting works.

While these works are being conducted access to the temporary change room will be made available. Following the completion of these works the temporary change facility will be removed from the venue.

# **FURTHER INFORMATION**

Thank you in advance for your patience as we undergo improvements to the facility.

We look forward to continuing to provide updates as this refurbishment progresses.

For further information please visit the news section of our website at https://leisure.yarracity.vic.gov.au/news

For enquiries about the change room refurbishment at Fitzroy Swimming Pool please contact:

## **Project manager**

Karen Hucker Project Manager Buildings 9205 5704 Karen.Hucker@yarracity.vic.gov.au

## Centre manager

Colin McKibbin Fitzroy Swimming Pool Centre Manager 9205 5180 yarraleisure@yarracity.vic.gov.au

IF YOU WOULD LIKE TO KNOW MORE ABOUT THE INFORMATION IN THIS DOCUMENT AND YOUR LANGUAGE IS NOT LISTED BELOW. YOU CAN CONTACT AN INTERPRETER ON 9280 1940

### VIETNAMESE

NÉU MUỐN BIẾT THÊM CHI TIẾT VỀ NỘI DUNG VĂN KIỆN NÀY, QUÍ VỊ CÓ THỂ LIÊN LẠC VỚI MỘT THỐNG DỊCH VIÊN QUA ĐIỆN THOẠI SỐ 9280 1939

ΑΝ ΘΕΛΕΤΕ ΠΕΡΙΣΣΟΤΕΡΕΣ ΠΛΗΡΟΦΟΡΙΕΣ ΣΕ ΣΧΕΣΗ ΜΕ ΤΑ ΣΤΟΙΧΕΙΑ ΠΟΥ ΠΕΡΙΕΧΟΝΤΑΙ ΣΤΟ ΕΝΤΥΠΟ ΑΥΤΌ, ΜΠΟΡΕΙΤΕ ΝΑ ΕΠΙΚΟΙΝΩΝΗΣΕΤΕ ΜΕ ΕΝΑ ΔΙΕΡΜΗΝΕΑ ΣΤΟΝ ΑΡΙΘΜΟ 9280 1934

如果想要进一步了解这份文件中的内容,您可以致电9280 1937, 和翻译员取得联系

## CANTONESE

如果您要更多地瞭解關於這篇文件的內容,您可以與傳譯員聯絡, 電話號碼9280 1932

SE DESIDERATE SAPERNE DI PIÙ CIRCA LE INFORMAZIONI CONTENUTE IN QUESTO DOCUMENTO. POTETE CONTATTARE UN INTERPRETE AL 9280 1931

BU BELGEDE YERALAN BİLGİLERE İLİŞKİN DAHA FAZLA BİLGİ EDİNMEK İSTİYORSANIZ, 9280 1938 NUMARADAN BİR TERCÜMANLA GÖRÜŞEBİLİRSİNIZ

لمعرفة المزيد عن المعلومات الواردة في هذه الوثيقة بإمكانكم الاتصال بمترجم على الرقم 1930 9280

## SPANISH

SI QUIERE MÁS DETALLES SOBRE LA INFORMACIÓN CONTENIDA EN ESTE DOCUMENTO, PÓNGASE EN CONTACTO CON UN INTÉRPRETE LLAMANDO AL TELÉFONO Nº 9280 1935

АКО САКАТЕ ДА ДОЗНАЕТЕ ПОВЕЌЕ ЗА ИНФОРМАЦИИТЕ ВО ОВОЈ ДОКУМЕНТ ЈАВЕТЕ СЕ ЗА ПРЕВЕДУВАЧ НА 9280 1936

BURNLEY 9205 5048

COLLINGWOOD 9205 5522

FITZROY 9205 5180

**RICHMOND** 9205 5032

yarraleisure.com.au